

	Jméno	Trvání	Zaátek	Konec	Pedchdci	Jména zdroj	Be 2018				Dub 2018				Kv 2018				er 2018				vc 2							
							05	12	19	26	05	12	19	26	02	09	16	23	30	07	14	21		28	04	11	18	25	02	
1	Rodinné odpoledne	87 dní	6.2.18 9:00	6.6.18 18:00																										
2	Zahájení projektu	0 dní	6.2.18 9:00	6.2.18 9:00																										
3	1. Místo zajištno	25 dní	6.2.18 9:00	12.3.18 18:00																										
4	1.1. Analýza trhu	2 dní	6.2.18 9:00	7.2.18 18:00	2																									
5	1.2. Osobní provení ...	3 dní	8.2.18 9:00	12.2.18 18:00	4																									
6	1.3. Výbr místa a uza...	20 dní	13.2.18 9:00	12.3.18 18:00	5																									
7	2. Oberstvení zajišt...	70 dní	6.2.18 9:00	14.5.18 18:00																										
8	2.1. Raut pro 700 os...	70 dní	6.2.18 9:00	14.5.18 18:00																										
9	2.1.1. Stanovení pož...	15 dní	6.2.18 9:00	26.2.18 18:00	2																									
10	2.1.2. Przkum trhu,...	20 dní	27.2.18 9:00	26.3.18 18:00	9																									
11	2.1.3. Upesnní do...	2 dní	11.5.18 9:00	14.5.18 18:00	10;6;38																									
12	2.2. Ochutnávka 10 ...	25 dní	13.3.18 9:00	16.4.18 18:00																										
13	2.2.1. Výbr dodava...	15 dní	13.3.18 9:00	2.4.18 18:00	6																									
14	2.2.2. Uzavení smlo...	10 dní	3.4.18 9:00	16.4.18 18:00	13																									
15	2.3. ajovna zajišt...	25 dní	6.2.18 9:00	12.3.18 18:00																										
16	2.3.1. Výbr dodava...	15 dní	6.2.18 9:00	26.2.18 18:00	2																									
17	2.3.2. Uzavení smlo...	10 dní	27.2.18 9:00	12.3.18 18:00	16																									
18	3. Zábavný program ...	87 dní	6.2.18 9:00	6.6.18 18:00																										
19	3.1. Koloto a 2 ská...	25 dní	13.3.18 9:00	16.4.18 18:00																										
20	3.1.1. Výbr dodava...	15 dní	13.3.18 9:00	2.4.18 18:00	6																									
21	3.1.2. Uzavení smlo...	10 dní	3.4.18 9:00	16.4.18 18:00	20																									
22	3.2. 10 soutží pro d...	50 dní	13.3.18 9:00	21.5.18 18:00																										
23	3.2.1. Zajištní dobr...	30 dní	13.3.18 9:00	23.4.18 18:00	6																									
24	3.2.2. Píprava soutží	20 dní	24.4.18 9:00	21.5.18 18:00	23																									
25	3.3. 3 hodiny živé h...	40 dní	6.2.18 9:00	2.4.18 18:00																										
26	3.3.1. Výbr interpret	20 dní	6.2.18 9:00	5.3.18 18:00	2																									
27	3.3.2. Uzavení smluv	20 dní	6.3.18 9:00	2.4.18 18:00	26																									
28	3.4. Akce zkoordino...	8 dní	28.5.18 9:00	6.6.18 18:00																										
29	3.4.1. Píprava místa	4 dní	28.5.18 9:00	31.5.18 18:00	27;21;17...																									
30	3.4.2. Den "D" - reali...	1 den	2.6.18 10:00	2.6.18 18:00	29;24;11...																									
31	3.4.3. Úklid, vrácení ...	3 dní	2.6.18 18:00	6.6.18 18:00	30																									
32	4. Informaní kampa...	87 dní	6.2.18 9:00	6.6.18 18:00																										
33	4.1. Web akce	49 dní	6.2.18 9:00	13.4.18 18:00																										
34	4.1.1. Grafický návrh	7 dní	6.2.18 9:00	14.2.18 18:00	2																									
35	4.1.2. Zpracování te...	3 dní	13.3.18 9:00	15.3.18 18:00	6;26																									
36	4.1.3. Programování...	2 dní	15.2.18 9:00	16.2.18 18:00	34;35																									
37	4.1.4. Spuštní web...	0 dní	16.2.18 18:00	16.2.18 18:00	36																									
38	4.1.5. Registrace pi...	40 dní	19.2.18 9:00	13.4.18 18:00	37																									
39	4.2. Kampa na face...	62 dní	13.3.18 9:00	6.6.18 18:00																										
40	4.2.1. Tvorba stránk...	15 dní	13.3.18 9:00	2.4.18 18:00	6																									
41	4.2.2. Správa stránk...	47 dní	3.4.18 9:00	6.6.18 18:00	40																									
42	4.3. Plakáty a e-mailý	42 dní	15.2.18 9:00	13.4.18 18:00																										
43	4.3.1. Zpracování ná...	5 dní	15.2.18 9:00	21.2.18 18:00	34;35																									
44	4.3.2. Tisk a distribu...	3 dní	22.2.18 9:00	26.2.18 18:00	43																									
45	4.3.3. E-mailová kam...	40 dní	19.2.18 9:00	13.4.18 18:00	37																									
46	4.4. Videoklip a sad...	78 dní	19.2.18 9:00	6.6.18 18:00																										
47	4.4.1. Sestavení zad...	20 dní	19.2.18 9:00	16.3.18 18:00	37																									
48	4.4.2. Natáení a po...	4 dní	1.6.18 9:00	6.6.18 18:00	29;47;44																									
49	4.4.3. Zveejnní vid...	0 dní	6.6.18 18:00	6.6.18 18:00	48																									
50	Ukonení projektu	0 dní	6.6.18 18:00	6.6.18 18:00	31;41;49																									